121h Street Landflll Former Powerhouse Channel Emergency Removal

DRAFT
- N
Augus! September [October TNov]
ID__ |Task Name Start Finlsh [ en7 | 624 7/29 B8/5 [ 819 | w28 92 | 98 | on6 | 923 | 30 | 107 | 1044 | 10j21 | 10/28
1 Agreement on Adminsiraitve Approach Fri 4/20/07 Fri 5/11/07 =
2| Daia Colisciion, Analysis and Pre O 7| Wad 81507
Geotechnical Evaluation Maon 5/14/07 Fni 6/15/07 N
Bathymelry and Visual Sedimeni Wed €/6/07 | Maon 6/25/07
Assessment ° . . o
5 Scope of Work and DQO Submuttal Wed 6/6/07 Wed 6/8/07
8 Bathymetry/Sediment askessment Tue 61207  Mon 6/25/07
7 Hydrologic Analysls and Modeling Mon 5/14/07 Fri 6122707 73 ¢,
[] Parmit Equrvalency Review Mon 6/4/07 Fn 7/6/07
9 Parmn Equwvalency Submittal T WMon7/8/07 | Mon 779707
10 Work Pian Mon 6/4/07 |  Wed 8/15/07
[l Work Phan Praparation Mon 6/4107 |~ Tue 671907
12 Work Plan Submittal 7T T Wed /2007 | Wed 820107
3 EFAReview | Thu®2107|  Tue 731707
W Final Work Plan Submitial Wed 8/1/07 | Wed &/15/07
15 " Fiekd Sampling Plan T Mon 5/28/07 | Wad 8/15/07 -
16 | FSP Preparation T | T Mon 52807 |7 Tue 6/19/07
17 Fieid Sampling Plan Submitiat Wed 620/07] Wed 6/20/07 | 120
8 EPA Review Thu 6/21/07|  Tue 7/31/07 [ HC ] S e ot e L R
19 Final Frakd Samping Plan Submittal |~ Wed 8/1/07 |~ Wed 8/15/07 N
20 | OQuality Assurancs Project Plan™ — — |~ Fri/iim7|  Wed 8A%07
21 QAPP Preparation Fel 1107 Tue 6/19/07 :
22 QAPP Submittal Wed 92007 | Wed 6720107 .
23 EPA Review T T T T T Thu 217 | T Tue 73in?
24 Final GAPP Submitial | Wed 8/1/07 | Wed 8/15/07
25 | Design Mon 5/28/07 Fr 721707 P—
26 | Bank Configuration Design T Mon s/2807 | TP 6AS0T
27 Siope stabllly design Mon &/18/07 Fri 71607
28 Erosron conlrol design Mon &/25/07 Fn 7/20/07
29 | Residual Removel Design T Mon&1&07|  Frl 713007 T
30 EfGson Sedimentation and Coftrot Pan | Mon 87&:87 |~ Fn 7:27107
3t | Water collection and treatment dasign Mon 6/18707 Fn 7/6/07
32 Deslgn Documeni with Construction Mon 7/3/07 Frl 7127107 TG R
 Schedve | o
331 | Construction Mon 7/30/07 Thu 11/8/07
3 Mobibze equipment Mon 7/30/07 | Wed &/1/07
a5 Site Preparation Thu B/2/07 Wad 9/5/07
36 Prep bank slope Thu 8:2/07 Wed 8/22/07 -
37 Construc working platform T twwzwed | Wed 4507
38 Prepare pad on landfik Thu&/2307 | Wed 8/29/07
a9 Sediment Removal Thu 9/6/07 Thu 82007
40 Place Wator Bairlers/ Remove Water | ThuS/6%07 |~ Thu8/id07
a1 Ramove Sediment Fno/14/07|  Thu /20107 CyT
3z Shoreitns construction T Frigiziio7]  Thu1ua07
a3 Preparo areas and place tabric | Fi@2ud7 | ThuToa/o7
a4 Riprapplacemement. T |7 Fn 1607 Thu10/18/07 N
45 Remove Watar Barrlers and equipment Fri10/19/07 | Thu 10/25/07
lrorp :[ignnsl . I - -t
45 Geomat/landscape placemynt Fri 10/26/07 Thu 11/8/07 .
47 | Documentanon Fri 117007 | Thu 1731708
DRAFT Task Milsions * Rolled Up Task Roflod Up Progress NSNS  Exiernal Tasks Gioup By Summary (NG
Rovised Date Tue &/5/07 Progress [ — P Foled Up Miestone > Spt vrvieiires,  Project Summary G
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12th Street Landtill Former Powerhouse Channel Emergency Removal
DRAFT

a7

on PP
Assumes all actvities perfarmed undsr paragraph 67 of January 2005 Weyerhaeuser 12th Street Landtill and Plalnwell Mill Consant Decrae
Data Collecilon, Analysis and Pre Design Submittals
Data colteclion 2ctvites assumes the lollowing
* Proceseding withoul work plan
»  Uuhze existing QAPP lor sampling and analys:s
Geotechnical Evaluation ‘
Field analysls consalldation testing hll thickness. underlying soil strength. materlal consistency
Permit Equivalency Review
Assumes no permits required due to CERCLA - permit
Documentation
Documantation includes kruted sampling @sults et
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